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ESTIMATE RUN 10/04/2004

ESTIMATE SUMMARY 09:45:02

CONTID: C92911 ESTIMATE NO: 0020 PROG 1999

PCN: 92911-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RAMP H AT COLFAX & RAMP A AT 6TH PERCENT TIME:

PROJECT NO: IM 0252-214

RAMP H AT COLFAX & A AT 6TH

NAME OF ROAD: I25

PROJECT COUNTIES: DENVER

CONTRACTOR:

CENTRIC-JONES, LLC PAY PERIOD ENDING 09/30/2004 DATE TIME STARTED 10/10/2000

5490 W. 13TH AVE. DATE LET 08/17/2000 DATE WORK BEGAN

DATE AWARDED 09/07/2000 DATE TIME STOPPED

DATE CONTRACT EXECUTED 09/22/2000 DATE ACCEPTED

LAKEWOOD CO 80214 303-233-8440 DATE NOTICE TO PROCEED 10/10/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,546,194.87 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 6,984,230.09 NON-PARTICIPATING 11,856.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.70

334.0 TIME ALLOW:

ORIG TIME ALLOW:

335 CALENDAR DAYS

CALENDAR DAYS335

92.41%

572,793.26

11,856.00

11,856.00

11,856.00

$

$

$

$

73,783.42

6,899,618.19

6,973,401.61

0.00

6,973,401.61

-10,000.00

10,000.00

6,973,401.61

0.00

AMOUNT DUE 6,973,401.61 11,856.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 11,856.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 92911-BID ESTIMATE RUN 10/04/2004

PROJECT: IM 0252-214 ESTIMATE NO: 0020 09:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

46,800.00000 1.000 46,800.00

201-00000

0010 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

45,580.00000 1.000 45,580.00

202-00000

0015 *REMOVAL OF STRUCTURE 18.000 17.000

EACH 0.000 0.00

728.00000 17.000 12,376.00

202-00001

0020 *REMOVAL OF PIPE 109.000 109.000

LF 0.000 0.00

32.24000 109.000 3,514.16

202-00035

0025 REMOVAL OF DELINEATOR 10.000 10.000

EACH 0.000 0.00

8.93000 10.000 89.30

202-00090

0030 *REMOVAL OF WALL 423.000 423.000

LF 0.000 0.00

52.00000 423.000 21,996.00

202-00155

0035 *REMOVAL OF MEDIAN COVER 385.000 385.000

SY 0.000 0.00

4.16000 385.000 1,601.60

202-00195

0040 *REMOVAL OF SIDEWALK 57.080 57.080

SY 0.000 0.00

10.40000 57.080 593.63

202-00200

0045 *REMOVAL OF GUTTER 3,252.000 2,318.000

LF 0.000 0.00

4.16000 2,318.000 9,642.88

202-00202

0050 *REMOVAL OF CURB AND GUTTER 2,838.000 2,838.000

LF 0.000 0.00

5.20000 2,838.000 14,757.60

202-00203

0055 *REMOVAL OF ASPHALT MAT 10,636.000 9,782.000

SY 0.000 0.00

4.16000 9,782.000 40,693.12

202-00220
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PCN: 92911-BID ESTIMATE RUN 10/04/2004

PROJECT: IM 0252-214 ESTIMATE NO: 0020 09:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT (PLANING) 452.000 452.000

SY 0.000 0.00

10.00000 452.000 4,520.00

202-00240

0065 *REMOVAL OF PAVEMENT MARKING 1,343.000 1,343.000

SF 0.000 0.00

1.56000 1,343.000 2,095.08

202-00250

0070 REMOVAL OF OVERPASS MOUNTED SIGN BRACKET 1.000 1.000

EACH 0.000 0.00

222.60000 1.000 222.60

202-00800

0075 *REMOVAL OF OVERHEAD SIGN STRUCTURE 2.000 2.000

EACH 0.000 0.00

2,258.86000 2.000 4,517.72

202-00805

0080 REMOVAL OF GROUND SIGN 19.000 19.000

EACH 0.000 0.00

70.08000 19.000 1,331.52

202-00810

0085 *REMOVAL OF FENCE 633.000 514.000

LF 0.000 0.00

6.66000 514.000 3,423.24

202-01000

0090 *REMOVAL OF GUARDRAIL TYPE 3 545.000 545.000

LF 0.000 0.00

3.64000 545.000 1,983.80

202-01130

0095 REMOVAL OF GUARDRAIL TYPE 4 456.000 232.000

LF 0.000 0.00

20.24000 232.000 4,695.68

202-01140

0100 *REMOVAL OF GUARDRAIL TYPE 5 1,032.000 953.000

LF 0.000 0.00

3.64000 953.000 3,468.92

202-01150

0105 *REMOVAL OF END ANCHORAGE 7.000 7.000

EACH 0.000 0.00

104.00000 7.000 728.00

202-01300

0110 *PLUG STRUCTURE 3.000 3.000

EACH 0.000 0.00

249.60000 3.000 748.80

202-04000
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PCN: 92911-BID ESTIMATE RUN 10/04/2004

PROJECT: IM 0252-214 ESTIMATE NO: 0020 09:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *PLUG CULVERT 15.000 15.000

EACH 0.000 0.00

343.20000 15.000 5,148.00

202-04001

0120 *CLEAN CULVERT 1.000 1.000

EACH 0.000 0.00

2,080.00000 1.000 2,080.00

202-04002

0125 CLEAN VALVE BOX 0.000 0.000

EACH 0.000 0.00

1,622.40000 0.000 0.00

202-04005

0130 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 33,386.000 33,386.000

CY 0.000 0.00

7.28000 33,386.000 243,050.08

203-00060

0135 *POTHOLING 76.000 76.000

HOUR 0.000 0.00

174.90000 76.000 13,292.40

203-01597

0140 *STRUCTURE EXCAVATION 64.000 64.000

CY 0.000 0.00

4.16000 64.000 266.24

206-00000

0145 FILTER MATERIAL (CLASS A) 4.000 4.000

CY 0.000 0.00

67.84000 4.000 271.36

206-00510

0150 COFFERDAM 1.000 1.000

L S 0.000 0.00

70,850.40000 1.000 70,850.40

206-01500

0155 *EROSION BALES (WEED FREE) 143.000 82.000

EACH 0.000 0.00

14.35000 82.000 1,176.70

208-00011

0160 *SILT FENCE 3,775.000 3,105.000

LF 0.000 0.00

1.53000 3,105.000 4,750.65

208-00020

0165 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

3,180.00000 1.000 3,180.00

208-00100
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PCN: 92911-BID ESTIMATE RUN 10/04/2004

PROJECT: IM 0252-214 ESTIMATE NO: 0020 09:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

4,307.84000 1.000 4,307.84

208-00200

0175 *RESET LIGHT STANDARD 1.000 1.000

EACH 0.000 0.00

1,508.00000 1.000 1,508.00

210-00750

0180 RESET OVERPASS MOUNTED SIGN BRACKET 1.000 1.000

EACH 0.000 0.00

3,737.56000 1.000 3,737.56

210-00808

0185 RESET GROUND SIGN 16.000 16.000

EACH 0.000 0.00

155.82000 16.000 2,493.12

210-00810

0190 RESET SIGN PANEL 4.000 4.000

EACH 0.000 0.00

337.08000 4.000 1,348.32

210-00815

0195 *RESET FLASHING BEACON 1.000 1.000

EACH 0.000 0.00

421.20000 1.000 421.20

210-00825

0200 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000

EACH 0.000 0.00

2,288.00000 1.000 2,288.00

210-00848

0205 *RESET GATE 1.000 1.000

EACH 0.000 0.00

187.20000 1.000 187.20

210-01011

0210 *RESET CHAIN LINK FENCE 2,608.000 1,342.000

LF 0.000 0.00

7.85000 1,342.000 10,534.70

210-01050

0215 *MODIFY MANHOLE (SPECIAL) 3.000 3.000

EACH 0.000 0.00

1,590.00000 3.000 4,770.00

210-04016

0220 ADJUST VALVE BOX 0.000 0.000

EACH 0.000 0.00

265.00000 0.000 0.00

210-04050
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PCN: 92911-BID ESTIMATE RUN 10/04/2004

PROJECT: IM 0252-214 ESTIMATE NO: 0020 09:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DEWATERING 1.000 1.000

L S 0.000 0.00

6,240.00000 1.000 6,240.00

211-03005

0230 *SEEDING (NATIVE) 7.540 7.540

ACRE 0.000 0.00

2,891.17000 7.540 21,799.42

212-00006

0235 *SOIL PREPARATION (SPECIAL) 7.540 7.540

ACRE 0.000 0.00

3,255.21000 7.540 24,544.28

212-00047

0240 *MULCHING (WEED FREE HAY) 7.540 7.540

ACRE 0.000 0.00

613.66000 7.540 4,627.00

213-00002

0245 *MULCH TACKIFIER 1,131.000 1,131.000

LB 0.000 0.00

1.56000 1,131.000 1,764.36

213-00061

0250 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000

SY 0.000 0.00

1.97000 0.000 0.00

216-00041

0255 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

3,477.76000 1.000 3,477.76

250-00010

0260 *MONITORING TECHNICIAN 0.000 0.000

HOUR 0.000 0.00

38.48000 0.000 0.00

250-00050

0265 *HEALTH AND SAFETY OFFICER 0.000 0.000

HOUR 0.000 0.00

67.56000 0.000 0.00

250-00110

0270 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 414.680 414.680

TON 0.000 0.00

145.60000 414.680 60,377.41

403-00720

0275 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
76-28 

13,425.000 13,079.300

TON 0.000 0.00

56.16000 13,079.300 734,533.49

403-35345
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PCN: 92911-BID ESTIMATE RUN 10/04/2004

PROJECT: IM 0252-214 ESTIMATE NO: 0020 09:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,352.000 1,352.000

GAL 0.000 0.00

1.20000 1,352.000 1,622.40

411-10255

0285 *DRILLED CAISSON (54 INCH) 114.000 113.000

LF 0.000 0.00

211.09000 113.000 23,853.17

503-00054

0285 MATERIAL ALLOWANCE DRILLED CAISSON(54 IN) 0.000

LF 0.000 0.00

21.45000 0.000 0.00

0290 RIPRAP (9 INCH) 19.000 19.000

CY 0.000 0.00

60.42000 19.000 1,147.98

506-00209

0295 RIPRAP (12 INCH) 14.000 14.000

CY 0.000 0.00

79.50000 14.000 1,113.00

506-00212

0300 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 64.000 60.450

CY 0.000 0.00

247.57000 60.450 14,965.61

507-00100

0305 *STRUCTURAL CONCRETE COATING 518.000 518.000

SY 0.000 0.00

2.62000 518.000 1,357.16

601-40300

0310 *15 INCH REINFORCED CONCRETE PIPE 0.000 0.000

LF 0.000 0.00

36.40000 0.000 0.00

603-01150

0315 *18 INCH REINFORCED CONCRETE PIPE 2,046.000 2,046.000

LF 0.000 0.00

27.04000 2,046.000 55,323.84

603-01180

0320 *24 INCH REINFORCED CONCRETE PIPE 356.000 356.000

LF 0.000 0.00

41.60000 356.000 14,809.60

603-01240

0325 *36 INCH REINFORCED CONCRETE PIPE 127.000 127.000

LF 0.000 0.00

150.80000 127.000 19,151.60

603-01360
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PCN: 92911-BID ESTIMATE RUN 10/04/2004

PROJECT: IM 0252-214 ESTIMATE NO: 0020 09:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *42 INCH REINFORCED CONCRETE PIPE 0.000 0.000

LF 0.000 0.00

499.20000 0.000 0.00

603-01420

0335 *18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

468.00000 1.000 468.00

603-05018

0340 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 320.000 320.000

LF 0.000 0.00

228.80000 320.000 73,216.00

603-07360

0345 *10 INCH PLASTIC PIPE 311.000 311.000

LF 0.000 0.00

44.72000 311.000 13,907.92

603-50010

0350 *18 INCH PLASTIC PIPE 372.000 372.000

LF 0.000 0.00

78.00000 372.000 29,016.00

603-50018

0355 *INLET TYPE C (5 FOOT) 2.000 2.000

EACH 0.000 0.00

1,976.00000 2.000 3,952.00

604-00305

0360 *INLET TYPE C (10 FOOT) 1.000 1.000

EACH 0.000 0.00

3,224.00000 1.000 3,224.00

604-00310

0365 *INLET TYPE 16 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

3,567.20000 1.000 3,567.20

604-16010

0370 *INLET TYPE R  L 5 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

4,940.00000 1.000 4,940.00

604-19110

0375 *INLET TYPE R  L 10 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

5,137.60000 2.000 10,275.20

604-19205

0380 *OUTLET STRUCTURE 1.000 1.000

EACH 0.000 0.00

24,752.00000 1.000 24,752.00

604-20000



CONTID: C92911 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 92911-BID ESTIMATE RUN 10/04/2004

PROJECT: IM 0252-214 ESTIMATE NO: 0020 09:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *VANE GRATE INLET SPECIAL 1.000 1.000

EACH 0.000 0.00

3,224.00000 1.000 3,224.00

604-25000

0390 *VANE GRATE INLET (5 FOOT) 4.000 4.000

EACH 0.000 0.00

2,288.00000 4.000 9,152.00

604-25005

0395 *VANE GRATE INLET SPECIAL (5 FOOT) 3.000 3.000

EACH 0.000 0.00

2,776.80000 3.000 8,330.40

604-25006

0400 *VANE GRATE INLET (10 FOOT) 3.000 3.000

EACH 0.000 0.00

4,264.00000 3.000 12,792.00

604-25010

0405 *VANE GRATE INLET SPECIAL (15 FOOT) 0.000 0.000

EACH 0.000 0.00

5,096.00000 0.000 0.00

604-25016

0410 *MANHOLE SLAB BASE (5 FOOT) 1.000 1.000

EACH 0.000 0.00

1,747.20000 1.000 1,747.20

604-30005

0415 *MANHOLE SLAB BASE (10 FOOT) 4.000 4.000

EACH 0.000 0.00

2,496.00000 4.000 9,984.00

604-30010

0420 *MANHOLE SLAB BASE (15 FOOT) 3.000 3.000

EACH 0.000 0.00

3,328.00000 3.000 9,984.00

604-30015

0425 *MANHOLE SPECIAL (10 FOOT) 1.000 1.000

EACH 0.000 0.00

3,816.80000 1.000 3,816.80

604-39010

0430 *MANHOLE SPECIAL (15 FOOT) 5.000 5.000

EACH 0.000 0.00

5,200.00000 5.000 26,000.00

604-39015

0435 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 900.000 900.000

LF 0.000 0.00

13.10000 900.000 11,790.00

606-00301
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PCN: 92911-BID ESTIMATE RUN 10/04/2004

PROJECT: IM 0252-214 ESTIMATE NO: 0020 09:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *GUARDRAIL TYPE 7 (SPECIAL) 1,286.000 1,286.000

LF 0.000 0.00

68.06000 1,286.000 87,525.16

606-00705

0445 *GUARDRAIL TYPE 7 (STYLE CE) 72.000 72.000

LF 0.000 0.00

109.42000 72.000 7,878.24

606-00740

0450 *GUARDRAIL (SPECIAL) 335.000 335.000

LF 0.000 0.00

124.29000 335.000 41,637.15

606-00900

0455 *END ANCHORAGE TYPE 3D 2.000 2.000

EACH 0.000 0.00

457.60000 2.000 915.20

606-01340

0460 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

847.60000 4.000 3,390.40

606-01370

0465 *TRANSITION TYPE 3H 2.000 2.000

EACH 0.000 0.00

572.00000 2.000 1,144.00

606-01380

0470 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000 4.000

EACH 0.000 0.00

1,274.00000 4.000 5,096.00

606-02001

0475 *FENCE (TEMPORARY) 1,400.000 1,400.000

LF 0.000 0.00

3.69000 1,400.000 5,166.00

607-11580

0480 *LINE POST (CHAIN LINK) 128.000 128.000

EACH 0.000 0.00

49.82000 128.000 6,376.96

607-52900

0485 *END POST (CHAIN LINK) 5.000 5.000

EACH 0.000 0.00

118.56000 5.000 592.80

607-52905

0490 *CORNER AND LINE BRACE POST (CHAIN LINK) 6.000 6.000

EACH 0.000 0.00

192.40000 6.000 1,154.40

607-52910
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PCN: 92911-BID ESTIMATE RUN 10/04/2004

PROJECT: IM 0252-214 ESTIMATE NO: 0020 09:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 3,525.000 3,525.000

LF 0.000 0.00

18.72000 3,525.000 65,988.00

607-53137

0500 *FENCE CHAIN LINK (72 INCH) 171.000 171.000

LF 0.000 0.00

14.20000 171.000 2,428.20

607-53172

0505 *CONCRETE SIDEWALK 57.080 57.080

SY 0.000 0.00

22.36000 57.080 1,276.31

608-00000

0510 *CURB AND GUTTER TYPE 2 (SECTION I-B) 673.000 673.000

LF 0.000 0.00

9.88000 673.000 6,649.24

609-21010

0515 *CURB AND GUTTER TYPE 2 (SECTION I-M) 417.000 417.000

LF 0.000 0.00

10.24000 417.000 4,270.08

609-21011

0520 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,531.000 1,531.000

LF 0.000 0.00

12.74000 1,531.000 19,504.94

609-21020

0525 *CURB AND GUTTER TYPE 2 (SECTION II-M) 331.000 331.000

LF 0.000 0.00

13.52000 331.000 4,475.12

609-21021

0530 *GUTTER TYPE 2 (2 FOOT) 0.000 0.000

LF 0.000 0.00

6.76000 0.000 0.00

609-24002

0535 *GUTTER TYPE 2 (4 FOOT) 25.000 25.000

LF 0.000 0.00

14.05000 25.000 351.25

609-24004

0540 *GUTTER TYPE 2 (6 FOOT) 699.000 699.000

LF 0.000 0.00

34.32000 699.000 23,989.68

609-24006

0545 *MEDIAN COVER MATERIAL (CONCRETE) 3,880.000 3,880.000

SF 0.000 0.00

3.12000 3,880.000 12,105.60

610-00030
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PCN: 92911-BID ESTIMATE RUN 10/04/2004

PROJECT: IM 0252-214 ESTIMATE NO: 0020 09:45:02
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NO.
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NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 DELINEATOR (TYPE I) (BARRIER) 5.000 5.000

EACH 0.000 0.00

10.81000 5.000 54.05

612-00021

0550 MATERIAL ALLOWANCE DELINEATOR (TYPE I)(BARRIER) 0.000

EACH 0.000 0.00

3.10000 0.000 0.00

0555 DELINEATOR (TYPE II) (BARRIER) 9.000 9.000

EACH 0.000 0.00

11.19000 9.000 100.71

612-00022

0555 MATERIAL ALLOWANCE DELINEATOR (TYPE II)(BARRIER) 0.000

EACH 0.000 0.00

3.40000 0.000 0.00

0560 DELINEATOR (FLEXIBLE) (TYPE I) 58.000 58.000

EACH 0.000 0.00

20.27000 58.000 1,175.66

612-00041

0560 MATERIAL ALLOWANCE DELINEATOR (FLEXIBLE)(TYPE I) 0.000

EACH 0.000 0.00

11.70000 0.000 0.00

0565 DELINEATOR (FLEXIBLE) (TYPE II) 33.000 33.000

EACH 0.000 0.00

20.72000 33.000 683.76

612-00042

0570 DELINEATOR (FLEXIBLE) (TYPE III) 4.000 4.000

EACH 0.000 0.00

21.20000 4.000 84.80

612-00043

0570 MATERIAL ALLOWANCE DELINEATOR (FLEXIBLE)(TYPE III) 0.000

EACH 0.000 0.00

12.55000 0.000 0.00

0575 REFLECTOR (MEDIAN BARRIER) 4.000 4.000

EACH 0.000 0.00

18.29000 4.000 73.16

612-00060

0580 *2 INCH ELECTRICAL CONDUIT 1,085.000 1,085.000

LF 0.000 0.00

8.32000 1,085.000 9,027.20

613-00200
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PCN: 92911-BID ESTIMATE RUN 10/04/2004

PROJECT: IM 0252-214 ESTIMATE NO: 0020 09:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 *2 INCH ELECTRICAL CONDUIT (JACKED) 1,195.000 1,195.000

LF 0.000 0.00

16.64000 1,195.000 19,884.80

613-00201

0590 *3 INCH ELECTRICAL CONDUIT 280.000 280.000

LF 0.000 0.00

27.04000 280.000 7,571.20

613-00300

0595 *WIRING 1.000 1.000

L S 0.000 0.00

10,660.00000 1.000 10,660.00

613-10000

0600 *LIGHT STANDARD STEEL HIGH MAST (100 FOOT) 1.000 1.000

EACH 0.000 0.00

17,498.00000 1.000 17,498.00

613-35100

0605 *LOWERING DEVICE 1.000 1.000

EACH 0.000 0.00

6,427.20000 1.000 6,427.20

613-50000

0610 *PORTABLE POWER UNIT 1.000 1.000

EACH 0.000 0.00

2,902.64000 1.000 2,902.64

613-50050

0615 *LIGHTING CONTROL CENTER 1.000 1.000

EACH 0.000 0.00

2,944.24000 1.000 2,944.24

613-50100

0620 *SECONDARY SERVICE PEDESTAL 1.000 1.000

EACH 0.000 0.00

364.00000 1.000 364.00

613-50150

0625 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 2.000 2.000

EACH 0.000 0.00

1,284.40000 2.000 2,568.80

613-71000

0630 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 2.000 2.000

EACH 0.000 0.00

556.40000 2.000 1,112.80

613-72150

0635 SIGN PANEL (CLASS I) 181.000 181.000

SF 0.000 0.00

10.96000 181.000 1,983.76

614-00011
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PCN: 92911-BID ESTIMATE RUN

PROJECT: IM 0252-214 ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 MATERIAL ALLOWANCE SIGN PANEL (CLASS I) 0.000

SF 0.000 0.00

7.40000 0.000 0.00

0640 SIGN PANEL (CLASS II) 389.000 370.000

SF 0.000 0.00

17.26000 370.000 6,386.20

614-00012

0640 MATERIAL ALLOWANCE SIGN PANEL (CLASS II) 0.000

SF 0.000 0.00

12.35000 0.000 0.00

0645 SIGN PANEL (CLASS III) 1,530.000 1,530.000

SF 0.000 0.00

17.61000 1,530.000 26,943.30

614-00013

0645 MATERIAL ALLOWANCE SIGN PANEL (CLASS III) 0.000

SF 0.000 0.00

14.75000 0.000 0.00

0650 TIMBER SIGN POST 4X4 INCH 35.000 13.000

LF 0.000 0.00

8.54000 13.000 111.02

614-00044

0650 MATERIAL ALLOWANCE TIMBER SIGN POST (4X4) 0.000

LF 0.000 0.00

2.65000 0.000 0.00

0655 TIMBER SIGN POST 6X6 INCH 340.000 324.000

LF 0.000 0.00

7.97000 324.000 2,582.28

614-00066

0655 MATERIAL ALLOWANCE TIMBER SIGN POST (6X6) 0.000

LF 0.000 0.00

4.10000 0.000 0.00

0660 STEEL SIGN POST (S 4X7.7) 8.000 8.000

LF 0.000 0.00

21.86000 8.000 174.88

614-00477

0665 MASK SIGN LEGEND 5.000 5.000

EACH 0.000 0.00

660.12000 5.000 3,300.60

614-07000
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PCN: 92911-BID ESTIMATE RUN 10/04/2004

PROJECT: IM 0252-214 ESTIMATE NO: 0020 09:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0670 OVERPASS MOUNTED SIGN BRACKET 1.000 1.000

EACH 0.000 0.00

6,541.26000 1.000 6,541.26

614-10015

0670 MATERIAL ALLOWANCE OVERPASS SIGN AT 6TH AVE. 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

0675 *SIGN BRIDGE STRUCTURE (105 TO LESS THAN 110 FOOT 
FRAME) 

1.000 1.000

EACH 0.000 0.00

45,336.20000 1.000 45,336.20

614-11050

0675 MATERIAL ALLOWANCE SB I 25, STA. 256+00 0.000

EACH 0.000 0.00

34,000.00000 0.000 0.00

0680 *SIGN BRIDGE STRUCTURE (120 AND GREATER FRAME) 1.000 1.000

EACH 0.000 0.00

48,360.38000 1.000 48,360.38

614-11120

0680 MATERIAL ALLOWANCE SIGN STR. FOR SB I 25 0.000

EACH 0.000 0.00

35,500.00000 0.000 0.00

0685 *CANTILEVER STRUCTURE (15 TO LESS THAN 20 FOOT FRAME) 1.000 1.000

EACH 0.000 0.00

12,750.74000 1.000 12,750.74

614-60150

0685 MATERIAL ALLOWANCE SIGN STR. FOR COLFAX PIER 3 0.000

EACH 0.000 0.00

9,000.00000 0.000 0.00

0690 *CANTILEVER STRUCTURE (30 TO LESS THAN 35 FOOT FRAME) 1.000 1.000

EACH 0.000 0.00

21,349.46000 1.000 21,349.46

614-60300

0690 MATERIAL ALLOWANCE SIGN STR. FOR COLFAX PIER 10 0.000

EACH 0.000 0.00

16,500.00000 0.000 0.00

0695 *LOOP DETECTOR WIRE 863.000 863.000

LF 0.000 0.00

3.22000 863.000 2,778.86

614-72875
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PCN: 92911-BID ESTIMATE RUN 10/04/2004

PROJECT: IM 0252-214 ESTIMATE NO: 0020 09:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0700 PORTABLE MESSAGE SIGN PANEL 1.000 1.000

EACH 0.000 0.00

42,146.66000 1.000 42,146.66

614-80355

0705 IMPACT ATTENUATOR (QUADGUARD) (TAPERED) 1.000 1.000

EACH 0.000 0.00

15,388.02000 1.000 15,388.02

614-85125

0705 MATERIAL ALLOWANCE NOSING AT COLFAX &  H-RAMP 0.000

EACH 0.000 0.00

11,400.00000 0.000 0.00

0710 *FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 4,060.000 4,060.000

LF 0.000 0.00

6.24000 4,060.000 25,334.40

614-87448

0715 *DETOUR PAVEMENT 0.000 0.000

SY 0.000 0.00

32.80000 0.000 0.00

621-00450

0720 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

54,758.54000 1.000 54,758.54

625-00000

0725 CONSTRUCTION SURVEYING (HOURLY) 4.000 4.000

HOUR 0.000 0.00

80.00000 4.000 320.00

625-00001

0730 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

469,495.31000 1.000 469,495.31

626-00000

0735 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

4,307.84000 1.000 4,307.84

626-01000

0740 *THERMOPLASTIC PAVEMENT MARKING 7,321.000 7,321.000

SF 0.000 0.00

1.82000 7,321.000 13,324.22

627-00002

0745 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 70.000 16.200

GAL 0.000 0.00

26.00000 16.200 421.20

627-00012
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PCN: 92911-BID ESTIMATE RUN 10/04/2004

PROJECT: IM 0252-214 ESTIMATE NO: 0020 09:45:02

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0750 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 80.000 80.000

SF 0.000 0.00

8.32000 80.000 665.60

627-01000

0755 *FLAGGING 5,359.000 5,359.000

HOUR 0.000 0.00

26.00000 5,359.000 139,334.00

630-00000

0760 *TRAFFIC CONTROL SUPERVISOR 229.000 229.000

DAY 0.000 0.00

410.80000 229.000 94,073.20

630-00002

0765 *UNIFORMED TRAFFIC CONTROL 357.000 357.000

HOUR 0.000 0.00

52.00000 357.000 18,564.00

630-00003

0770 *TRAFFIC CONTROL VEHICLE 1.000 1.000

EACH 0.000 0.00

3,120.00000 1.000 3,120.00

630-00004

0775 *TRAFFIC CONTROL INSPECTION 123.000 123.000

DAY 0.000 0.00

52.00000 123.000 6,396.00

630-00007

0780 *FLASHING BEACON (PORTABLE) 4.000 4.000

EACH 0.000 0.00

1,560.00000 4.000 6,240.00

630-80001

0785 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 8.000

EACH 0.000 0.00

416.00000 8.000 3,328.00

630-80336

0790 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 25.000

EACH 0.000 0.00

52.00000 25.000 1,300.00

630-80341

0795 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 40.000

EACH 0.000 0.00

156.00000 40.000 6,240.00

630-80342

0800 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000 9.000

EACH 0.000 0.00

156.00000 9.000 1,404.00

630-80343
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0805 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 352.000 352.000

SF 0.000 0.00

18.72000 352.000 6,589.44

630-80344

0810 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 4.000

EACH 0.000 0.00

1,560.00000 4.000 6,240.00

630-80358

0815 *PORTABLE MESSAGE SIGN PANEL 23.000 23.000

DAY 0.000 0.00

312.00000 23.000 7,176.00

630-80359

0820 *DRUM CHANNELIZING DEVICE 151.000 151.000

EACH 0.000 0.00

36.40000 151.000 5,496.40

630-80360

0825 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 1.000 1.000

EACH 0.000 0.00

36.40000 1.000 36.40

630-80363

0830 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000

EACH 0.000 0.00

36.40000 0.000 0.00

630-80364

0835 CONCRETE BARRIER (TEMPORARY) 8,900.000 8,900.000

LF 0.000 0.00

19.35000 8,900.000 172,215.00

630-80370

0840 *TRAFFIC CONE 409.000 409.000

EACH 0.000 0.00

18.72000 409.000 7,656.48

630-80380

0845 IMPACT ATTENUATOR (TEMPORARY) 4.000 4.000

EACH 0.000 0.00

6,957.08000 4.000 27,828.32

630-85010

0850 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.000 0.000

EACH 0.000 0.00

18,720.00000 0.000 0.00

630-85040

0855 F/A MINOR CONTRACT REVISIONS 387,600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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PERIOD
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CAT NO0200 ROADWAY 

0860 F/A PARTNERING 5,000.000 2,150.880

F A 0.000 0.00

1.00000 2,150.880 2,150.88

700-70011

0865 F/A OJT PILOT 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0870 F/A QUALITY INCENTIVE PAYMENT 13,013.830 13,013.830

F A 0.000 0.00

1.00000 13,013.830 13,013.83

700-70025

0875 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0880 F/A LANDSCAPE RESTORATION 15,000.000 1,818.820

F A 0.000 0.00

1.00000 1,818.820 1,818.82

700-70035

0885 F/A ADJUST UTILITIES 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060

0890 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 12,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70072

0895 F/A FURNISH & INSTALL ELECTRICAL SERVICE 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082

0900 F/A WATER TAPS 1,971.350 1,971.350

F A 0.000 0.00

1.00000 1,971.350 1,971.35

700-70260

0905 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0910 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589
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PCN: 92911-BID ESTIMATE RUN 10/04/2004
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PERIOD
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CAT NO0200 ROADWAY 

1655 ADDED ITEM (LUMP SUM)/ REALIGN WATERLINE @ PIER 3H 1.000 1.000

L S 0.000 0.00

2,700.00000 1.000 2,700.00

900-00014

1660 F/A 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

1665 ADDED ITEM (LUMP SUM)/ BILLBOARD REMOVAL 1.000 1.000

L S 0.000 0.00

9,700.00000 1.000 9,700.00

900-00014

1670 F/A 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

1685 ADDED ITEM (LUMP SUM)/ MCR #5- REMOVAL OF 6" DUTILE 
IRON PIPE

1.000 1.000

L S 0.000 0.00

2,525.00000 1.000 2,525.00

900-00014

1690 ADDED ITEM (LUMP SUM)/ ADJUST 12" WATER LINE4 @ STA  
153+50, 25'RT.

1.000 1.000

L S 0.000 0.00

6,500.00000 1.000 6,500.00

900-00014

1705 ADDED ITEM (LUMP SUM)/ MCR #8 1.000 1.000

L S 0.000 0.00

4,200.00000 1.000 4,200.00

900-00014

1710 DRILLED CAISSON (48 IN) MCR LINE ITEM- DRILLED CAISSON
(48IN)

20.000 20.000

LF 0.000 0.00

278.20000 20.000 5,564.00

503-00048

1715 ADDED ITEM (LUMP SUM)/ MCR LINE ITEM 1.000 1.000

L S 0.000 0.00

5,200.00000 1.000 5,200.00

900-00014

1720 ADDED ITEM (LUMP SUM)/ MCR LINE ITEM - CONDUIT AND 
ELECTRICAL FOR COLFAX VIADUCT

1.000 1.000

L S 0.000 0.00

5,900.00000 1.000 5,900.00

900-00014

CAT 0200 $0.00 3,620,177.82CURRENT AMT 4,137,973.22 $$



CONTID: C92911 COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 92911-BID ESTIMATE RUN 10/04/2004

PROJECT: IM 0252-214 ESTIMATE NO: 0020 09:45:02

REF
NO.
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QTY TO DATE

AMOUNT
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PERIOD
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CAT NO0201 RETAINING WALL 

0915 *STRUCTURE EXCAVATION 7,998.000 5,642.000

CY 0.000 0.00

4.16000 5,642.000 23,470.72

206-00000

0920 *STRUCTURE BACKFILL (CLASS 1) 10,560.000 8,371.000

CY 0.000 0.00

15.60000 8,371.000 130,587.60

206-00100

0925 SHORING 0.950 0.950

L S 0.000 0.00

297,096.80000 0.950 282,241.96

206-01750

0930 WATERSTOP (6 INCH) 130.000 130.000

LF 0.000 0.00

4.24000 130.000 551.20

518-00106

0935 CONCRETE CLASS B (WALL) 1,446.000 1,446.000

CY 0.000 0.00

253.09000 1,446.000 365,968.14

601-01050

0940 *STRUCTURAL CONCRETE COATING 3,084.000 3,084.000

SY 0.000 0.00

2.62000 3,084.000 8,080.08

601-40300

0945 *REINFORCING STEEL 36,354.000 36,354.000

LB 0.000 0.00

0.41000 36,354.000 14,905.14

602-00000

0950 *REINFORCING STEEL (EPOXY COATED) 81,391.000 81,391.000

LB 0.000 0.00

0.56000 81,391.000 45,578.96

602-00020

0955 GEOCOMPOSITE DRAIN WITHOUT PIPE 367.000 367.000

SY 0.000 0.00

9.01000 367.000 3,306.67

605-83001

0960 *BRIDGE RAIL TYPE 7 (SPECIAL) 1,704.550 1,704.550

LF 0.000 0.00

45.70000 1,704.550 77,897.94

606-10705

0965 *3/4 INCH ELECTRICAL CONDUIT 60.000 0.000

LF 0.000 0.00

5.20000 0.000 0.00

613-00075
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AMOUNT
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PERIOD
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CAT NO0201 RETAINING WALL 

0970 *2 INCH ELECTRICAL CONDUIT 3,335.000 3,335.000

LF 0.000 0.00

8.32000 3,335.000 27,747.20

613-00200

CAT 0201 $0.00 980,335.61CURRENT AMT 1,024,596.97 $$

CAT NO0202 LANDSCAPING & IRRIGATION 

0975 *SOIL PREPARATION (SPECIAL) 0.891 0.891

ACRE 0.000 0.00

3,255.21000 0.891 2,900.39

212-00047

0980 *MULCHING (WOOD CHIP) 19,436.000 19,436.000

CF 0.000 0.00

0.83000 19,436.000 16,131.88

213-00008

0985 *PLASTIC LANDSCAPE BORDER 3,220.000 3,220.000

LF 0.000 0.00

1.35000 3,220.000 4,347.00

213-00410

0990 *LANDSCAPE MAINTENANCE 1.000 0.500

L S 0.500 11,856.00

23,712.00000 1.000 23,712.00

214-00000

0995 *DECIDUOUS TREE (2 INCH CALIPER) 140.000 140.000

EACH 0.000 0.00

281.84000 140.000 39,457.60

214-00220

1000 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 2,052.000 2,052.000

EACH 0.000 0.00

16.54000 2,052.000 33,940.08

214-00350

1005 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 88.000 88.000

EACH 0.000 0.00

253.76000 88.000 22,330.88

214-00506

1010 *EVERGREEN SHRUB (5 GALLON CONTAINER) 727.000 727.000

EACH 0.000 0.00

23.66000 727.000 17,200.82

214-00650

1015 *PERENNIALS (1 GALLON CONTAINER) 4,730.000 4,730.000

EACH 0.000 0.00

12.90000 4,730.000 61,017.00

214-00910
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QTY THIS PERIOD
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AMOUNT
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PERIOD
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CAT NO0202 LANDSCAPING & IRRIGATION 

1020 *HERBICIDE TREATMENT 4,319.000 0.000

SY 0.000 0.00

0.16000 0.000 0.00

217-00000

1025 *GEOTEXTILE (WEED BARRIER) 3,300.000 3,300.000

SY 0.000 0.00

0.83000 3,300.000 2,739.00

420-00200

1030 *GEOTEXTILE (PAVING) 255.000 255.000

SY 0.000 0.00

19.76000 255.000 5,038.80

420-00500

1035 IRRIGATION STRUCTURE FRAME AND COVER 0.000 0.000

EACH 0.000 0.00

1,060.00000 0.000 0.00

604-50150

1040 *FENCE (TEMPORARY) 0.000 0.000

LF 0.000 0.00

3.69000 0.000 0.00

607-11580

1045 *MEDIAN COVER MATERIAL (STONE) 2,295.000 2,295.000

SF 0.000 0.00

3.12000 2,295.000 7,160.40

610-00055

1050 *WATER METER AND VAULT 2.000 2.000

EACH 0.000 0.00

8,424.00000 2.000 16,848.00

619-00000

1055 *1-1/2 INCH COPPER PIPE 150.000 60.000

LF 0.000 0.00

20.80000 60.000 1,248.00

619-40120

1060 *3 INCH COPPER PIPE 165.000 70.000

LF 0.000 0.00

37.44000 70.000 2,620.80

619-40240

1065 *1 INCH PLASTIC PIPE 3,052.000 3,052.000

LF 0.000 0.00

2.52000 3,052.000 7,691.04

619-50080

1070 *1-1/4 INCH PLASTIC PIPE 1,305.000 1,305.000

LF 0.000 0.00

2.62000 1,305.000 3,419.10

619-50100
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PCN: 92911-BID ESTIMATE RUN 10/04/2004

PROJECT: IM 0252-214 ESTIMATE NO: 0020 09:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 LANDSCAPING & IRRIGATION 

1075 *1-1/2 INCH PLASTIC PIPE 1,745.000 1,745.000

LF 0.000 0.00

2.86000 1,745.000 4,990.70

619-50120

1080 *2 INCH PLASTIC PIPE 1,535.000 1,535.000

LF 0.000 0.00

6.74000 1,535.000 10,345.90

619-50160

1085 *4 INCH PLASTIC PIPE 0.000 0.000

LF 0.000 0.00

5.20000 0.000 0.00

619-50320

1090 *HOSE SWIVEL 6.000 6.000

EACH 0.000 0.00

34.67000 6.000 208.02

623-00050

1095 *HOSE BIB 6.000 6.000

EACH 0.000 0.00

113.88000 6.000 683.28

623-00060

1100 *IRRIGATION BUBBLER 90.000 90.000

EACH 0.000 0.00

11.44000 90.000 1,029.60

623-00156

1105 *12 INCH POP-UP SPRAY SPRINKLER 221.000 221.000

EACH 0.000 0.00

47.58000 221.000 10,515.18

623-00212

1110 *1-1/2 INCH BACKFLOW PREVENTER 2.000 2.000

EACH 0.000 0.00

1,797.12000 2.000 3,594.24

623-01712

1115 *3 INCH BACKFLOW PREVENTER 0.000 0.000

EACH 0.000 0.00

2,951.52000 0.000 0.00

623-01724

1120 *1 INCH DRAIN VALVE 6.000 6.000

EACH 0.000 0.00

184.60000 6.000 1,107.60

623-02008

1125 *1 INCH AUTOMATIC CONTROL VALVE 3.000 3.000

EACH 0.000 0.00

194.13000 3.000 582.39

623-03108
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PCN: 92911-BID ESTIMATE RUN 10/04/2004

PROJECT: IM 0252-214 ESTIMATE NO: 0020 09:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 LANDSCAPING & IRRIGATION 

1130 *1-1/2 INCH AUTOMATIC CONTROL VALVE 29.000 29.000

EACH 0.000 0.00

164.32000 29.000 4,765.28

623-03112

1135 *CONTROL WIRE 24 VOLT 7,117.500 7,117.500

LF 0.000 0.00

0.11000 7,117.500 782.93

623-04000

1140 *POWER SOURCE WIRE 1,020.000 1,020.000

LF 0.000 0.00

2.44000 1,020.000 2,488.80

623-04002

1145 *1 INCH QUICK-COUPLER VALVE 6.000 6.000

EACH 0.000 0.00

179.23000 6.000 1,075.38

623-04008

1150 *4 INCH GATE VALVE 0.000 0.000

EACH 0.000 0.00

246.48000 0.000 0.00

623-05032

1155 *VALVE BOX 29.000 29.000

EACH 0.000 0.00

34.32000 29.000 995.28

623-06900

1160 *1-1/2 INCH WATER METER 2.000 2.000

EACH 0.000 0.00

624.00000 2.000 1,248.00

623-07012

1165 *3 INCH WATER METER 0.000 0.000

EACH 0.000 0.00

1,688.96000 0.000 0.00

623-07024

1170 *1-1/2 INCH FLOW SENSOR 2.000 2.000

EACH 0.000 0.00

584.48000 2.000 1,168.96

623-07600

1175 *3 INCH FLOW SENSOR 0.000 0.000

EACH 0.000 0.00

696.80000 0.000 0.00

623-07603

1180 *8 STATION AUTOMATIC CONTROLLER 1.000 1.000

EACH 0.000 0.00

10,339.68000 1.000 10,339.68

623-08108
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PCN: 92911-BID ESTIMATE RUN 10/04/2004

PROJECT: IM 0252-214 ESTIMATE NO: 0020 09:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 LANDSCAPING & IRRIGATION 

1185 *AUTOMATIC CONTROLLER TRANSMITTER/RECEIVER UNIT 1.000 1.000

EACH 0.000 0.00

20,678.32000 1.000 20,678.32

623-08210

1190 IRRIGATION ASSEMBLY 2.000 2.000

EACH 0.000 0.00

5,460.00000 2.000 10,920.00

623-09905

1695 ADDED ITEM (LUMP SUM)/ UPGRADE OF IRRIGATION 
CONTROLLERS FOR PROJECT

1.000 1.000

L S 0.000 0.00

5,413.31000 1.000 5,413.31

900-00014

CAT 0202 $11,856.00 360,735.64CURRENT AMT 366,855.48 $$

CAT NO0300 STR F-16-JX 

1195 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500 0.500

L S 0.000 0.00

70,225.00000 0.500 35,112.50

202-00495

1200 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
76-28 

197.000 197.000

TON 0.000 0.00

56.16000 197.000 11,063.52

403-35345

1205 *DRILLED CAISSON (42 INCH) 254.000 254.000

LF 0.000 0.00

142.84000 254.000 36,281.36

503-00042

1210 *DRILLED CAISSON (54 INCH) 227.000 227.000

LF 0.000 0.00

211.09000 227.000 47,917.43

503-00054

1215 BEARING DEVICE (TYPE I) 18.000 18.000

EACH 0.000 0.00

520.80000 18.000 9,374.40

512-00101

1215 MATERIAL ALLOWANCE BEARING DEVICES FOR COLFAX 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

1215 MATERIAL ALLOWANCE TPE I BEARING PADS 0.000

EACH 0.000 0.00

133.00000 0.000 0.00
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PCN: 92911-BID ESTIMATE RUN 10/04/2004

PROJECT: IM 0252-214 ESTIMATE NO: 0020 09:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR F-16-JX 

1220 BEARING DEVICE (TYPE II) 8.000 8.000

EACH 0.000 0.00

1,235.57000 8.000 9,884.56

512-00102

1220 MATERIAL ALLOWANCE BEARING DEVICES FOR COLFAX 0.000

EACH 0.000 0.00

969.27000 0.000 0.00

1225 BRIDGE DRAIN (SPECIAL) 3.000 3.000

EACH 0.000 0.00

5,500.87000 3.000 16,502.61

513-00690

1225 MATERIAL ALLOWANCE DRAINS FOR COLFAX STR. 0.000

EACH 0.000 0.00

2,905.00000 0.000 0.00

1230 *WATERPROOFING (MEMBRANE) 1,702.000 1,702.000

SY 0.000 0.00

7.01000 1,702.000 11,931.02

515-00120

1235 BRIDGE EXPANSION DEVICE (0-4 INCH) 32.000 32.000

LF 0.000 0.00

159.86000 32.000 5,115.52

518-01004

1235 MATERIAL ALLOWANCE BR. EXPANSION DEVICE(0-4IN) 0.000

LF 0.000 0.00

92.75000 0.000 0.00

1235 MATERIAL ALLOWANCE TYPE 7 COVER PLATE 0.000

EACH 0.000 0.00

335.00000 0.000 0.00

1235 MATERIAL ALLOWANCE BARRIER COVER PLATE PIER 10 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

1235 MATERIAL ALLOWANCE PADS W/SOLE PLATES 0.000

EACH 0.000 0.00

804.50000 0.000 0.00

1235 MATERIAL ALLOWANCE LEVELING PADS 0.000

EACH 0.000 0.00

18.00000 0.000 0.00
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PCN: 92911-BID ESTIMATE RUN 10/04/2004

PROJECT: IM 0252-214 ESTIMATE NO: 0020 09:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR F-16-JX 

1240 BRIDGE EXPANSION DEVICE (0-9 INCH) 37.000 37.000

LF 0.000 0.00

1,380.86000 37.000 51,091.82

518-01009

1240 MATERIAL ALLOWANCE EXPANSION DEVICE FOR COLFAX 0.000

LF 0.000 0.00

1,030.00000 0.000 0.00

1245 CONCRETE CLASS B (BRIDGE) 302.000 302.000

CY 0.000 0.00

282.99000 302.000 85,462.98

601-01040

1250 CONCRETE CLASS D (BRIDGE) 466.000 466.000

CY 0.000 0.00

333.05000 466.000 155,201.30

601-03040

1250 MATERIAL ALLOWANCE PERMANENT DECK FORMS 0.000

L S 0.000 0.00

16,445.00000 0.000 0.00

1255 *STRUCTURAL CONCRETE COATING 2,038.000 2,038.000

SY 0.000 0.00

2.62000 2,038.000 5,339.56

601-40300

1260 *REINFORCING STEEL (EPOXY COATED) 239,334.000 239,334.000

LB 0.000 0.00

0.56000 239,334.000 134,027.04

602-00020

1265 *BRIDGE RAIL TYPE 7 722.000 722.000

LF 0.000 0.00

43.49000 722.000 31,399.78

606-10700

1270 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000 0.000

LF 0.000 0.00

18.72000 0.000 0.00

607-53137

1275 *3/4 INCH ELECTRICAL CONDUIT 42.000 35.000

LF 0.000 0.00

5.20000 35.000 182.00

613-00075

1280 *2 INCH ELECTRICAL CONDUIT 1,538.000 1,538.000

LF 0.000 0.00

8.32000 1,538.000 12,796.16

613-00200
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PCN: 92911-BID ESTIMATE RUN 10/04/2004

PROJECT: IM 0252-214 ESTIMATE NO: 0020 09:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR F-16-JX 

1285 *PRESTRESSED CONCRETE I (SPECIAL) 1,385.000 1,385.000

LF 0.000 0.00

132.67000 1,385.000 183,747.95

618-00510

1285 MATERIAL ALLOWANCE PRESTRESS CONC. I(SPECIAL) 0.000

LF 0.000 0.00

104.23000 0.000 0.00

1285 MATERIAL ALLOWANCE PRESTRESS CONC I(SPEC) 0.000

LF 0.000 0.00

104.23000 0.000 0.00

1290 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 1,313.000 1,313.000

SF 0.000 0.00

50.94000 1,313.000 66,884.22

618-01994

1290 MATERIAL ALLOWANCE PRESTRESS GIRDER STOCKPILE #1 0.000

SF 0.000 0.00

37.47000 0.000 0.00

1295 *RESET PRESTRESSED CONCRETE UNIT 3.000 3.000

EACH 0.000 0.00

3,942.85000 3.000 11,828.55

618-05010

1675 ADDED ITEM (LUMP SUM)/ MODIFY TYPE II BEARING DEVICE 1.000 1.000

L S 0.000 0.00

225.00000 1.000 225.00

900-00014

1680 ADDED ITEM (LUMP SUM)/ REMOVE OBSTRUCTION CONFLICT 
WITH PIER 14

1.000 1.000

L S 0.000 0.00

2,550.00000 1.000 2,550.00

900-00014

1700 FENCE COMP (SOUND) SPLASH GUARD FROM PIER10(COLFAX) TO
PIER 2H(H-RAMP)

1,872.000 1,872.000

SF 0.000 0.00

32.88000 1,872.000 61,551.36

607-14000

CAT 0300 $0.00 985,470.64CURRENT AMT 985,507.04 $$

CAT NO0301 STR F-16-QJ 

1300 *STRUCTURE EXCAVATION 288.000 288.000

CY 0.000 0.00

4.16000 288.000 1,198.08

206-00000
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PCN: 92911-BID ESTIMATE RUN 10/04/2004

PROJECT: IM 0252-214 ESTIMATE NO: 0020 09:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR F-16-QJ 

1305 STRUCTURE BACKFILL (FLOW-FILL) 266.000 266.000

CY 0.000 0.00

67.80000 266.000 18,034.80

206-00065

1310 *STRUCTURE BACKFILL (CLASS 2) 243.000 243.000

CY 0.000 0.00

8.32000 243.000 2,021.76

206-00200

1315 *FILTER MATERIAL (CLASS B) 24.000 24.000

CY 0.000 0.00

52.00000 24.000 1,248.00

206-00520

1320 SHORING 0.010 0.010

L S 0.000 0.00

297,096.80000 0.010 2,970.97

206-01750

1325 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
76-28 

99.000 99.000

TON 0.000 0.00

56.16000 99.000 5,559.84

403-35345

1330 *DRILLED CAISSON (30 INCH) 296.000 296.000

LF 0.000 0.00

98.05000 296.000 29,022.80

503-00030

1335 *DRILLED CAISSON (42 INCH) 178.000 178.000

LF 0.000 0.00

142.84000 178.000 25,425.52

503-00042

1340 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 20.250 20.250

CY 0.000 0.00

247.57000 20.250 5,013.29

507-00100

1345 BEARING DEVICE (TYPE II) 6.000 3.000

EACH 0.000 0.00

1,235.57000 3.000 3,706.71

512-00102

1350 BRIDGE DRAIN (SPECIAL) 1.000 1.000

EACH 0.000 0.00

5,500.87000 1.000 5,500.87

513-00690

1350 MATERIAL ALLOWANCE DRAIN FO H-RAMP 0.000

EACH 0.000 0.00

2,905.00000 0.000 0.00
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PCN: 92911-BID ESTIMATE RUN 10/04/2004

PROJECT: IM 0252-214 ESTIMATE NO: 0020 09:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR F-16-QJ 

1355 *WATERPROOFING (MEMBRANE) 869.000 869.000

SY 0.000 0.00

7.01000 869.000 6,091.69

515-00120

1360 WATERSTOP (6 INCH) 33.000 33.000

LF 0.000 0.00

4.24000 33.000 139.92

518-00106

1365 CONCRETE CLASS B (BRIDGE) 48.000 48.000

CY 0.000 0.00

282.99000 48.000 13,583.52

601-01040

1370 CONCRETE CLASS D (BRIDGE) 62.000 62.000

CY 0.000 0.00

333.05000 62.000 20,649.10

601-03040

1375 CONCRETE CLASS S (BRIDGE) 636.000 636.000

CY 0.000 0.00

402.16000 636.000 255,773.76

601-05040

1380 *STRUCTURAL CONCRETE COATING 1,875.000 1,875.000

SY 0.000 0.00

2.62000 1,875.000 4,912.50

601-40300

1385 *REINFORCING STEEL 17,340.000 17,340.000

LB 0.000 0.00

0.41000 17,340.000 7,109.40

602-00000

1390 *REINFORCING STEEL (EPOXY COATED) 162,893.000 162,893.000

LB 0.000 0.00

0.56000 162,893.000 91,220.08

602-00020

1395 *BRIDGE RAIL TYPE 7 550.000 550.000

LF 0.000 0.00

43.49000 550.000 23,919.50

606-10700

1400 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 521.000 521.000

LF 0.000 0.00

18.72000 521.000 9,753.12

607-53137

1405 *3/4 INCH ELECTRICAL CONDUIT 57.000 57.000

LF 0.000 0.00

5.20000 57.000 296.40

613-00075
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PCN: 92911-BID ESTIMATE RUN 10/04/2004

PROJECT: IM 0252-214 ESTIMATE NO: 0020 09:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR F-16-QJ 

1410 *2 INCH ELECTRICAL CONDUIT 1,095.000 1,095.000

LF 0.000 0.00

8.32000 1,095.000 9,110.40

613-00200

1415 *PRESTRESSING STEEL WIRE OR STRAND 1,944.000 1,944.000

MKFT 0.000 0.00

23.41000 1,944.000 45,509.04

618-00002

CAT 0301 $0.00 587,771.07CURRENT AMT 591,477.78 $$

CAT NO0302 STR F-16-EC 

1420 *REMOVAL OF ASPHALT MAT (PLANING) 48.000 48.000

SY 0.000 0.00

10.00000 48.000 480.00

202-00240

1425 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.200 0.200

L S 0.000 0.00

70,225.00000 0.200 14,045.00

202-00495

1430 *STRUCTURE EXCAVATION 596.000 596.000

CY 0.000 0.00

4.16000 596.000 2,479.36

206-00000

1435 *STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY 0.000 0.00

15.60000 0.000 0.00

206-00100

1440 *STRUCTURE BACKFILL (CLASS 2) 508.000 508.000

CY 0.000 0.00

8.32000 508.000 4,226.56

206-00200

1445 SHORING 0.020 0.020

L S 0.000 0.00

297,096.80000 0.020 5,941.94

206-01750

1450 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
76-28 

26.000 26.000

TON 0.000 0.00

56.16000 26.000 1,460.16

403-35345

1455 *STEEL PILING (HP 12X74) 189.000 189.000

LF 0.000 0.00

31.77000 189.000 6,004.53

502-11274
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PCN: 92911-BID ESTIMATE RUN

PROJECT: IM 0252-214 ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR F-16-EC 

1455 MATERIAL ALLOWANCE STEEL PILE(12X74) 0.000

LF 0.000 0.00

19.45000 0.000 0.00

1460 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 95.830 95.830

CY 0.000 0.00

247.57000 95.830 23,724.63

507-00100

1465 *WATERPROOFING (MEMBRANE) 180.000 180.000

SY 0.000 0.00

7.01000 180.000 1,261.80

515-00120

1470 CONCRETE CLASS B (BRIDGE) 28.000 28.000

CY 0.000 0.00

282.99000 28.000 7,923.72

601-01040

1475 CONCRETE CLASS D (BRIDGE) 117.000 117.000

CY 0.000 0.00

333.05000 117.000 38,966.85

601-03040

1480 *STRUCTURAL CONCRETE COATING 1,168.000 1,168.000

SY 0.000 0.00

2.62000 1,168.000 3,060.16

601-40300

1485 *REINFORCING STEEL 962.000 962.000

LB 0.000 0.00

0.41000 962.000 394.42

602-00000

1490 *REINFORCING STEEL (EPOXY COATED) 39,585.000 39,585.000

LB 0.000 0.00

0.56000 39,585.000 22,167.60

602-00020

1495 *BRIDGE RAIL TYPE 7 192.000 192.000

LF 0.000 0.00

43.49000 192.000 8,350.08

606-10700

1500 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 173.000 173.000

LF 0.000 0.00

18.72000 173.000 3,238.56

607-53137

1505 *3/4 INCH ELECTRICAL CONDUIT 153.000 0.000

LF 0.000 0.00

5.20000 0.000 0.00

613-00075
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PCN: 92911-BID ESTIMATE RUN 10/04/2004

PROJECT: IM 0252-214 ESTIMATE NO: 0020 09:45:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR F-16-EC 

1510 *2 INCH ELECTRICAL CONDUIT 666.000 666.000

LF 0.000 0.00

8.32000 666.000 5,541.12

613-00200

CAT 0302 $0.00 149,266.49CURRENT AMT 150,062.09 $$

CAT NO0303 STR F-16-DX 

1515 *REMOVAL OF ASPHALT MAT (PLANING) 267.000 267.000

SY 0.000 0.00

10.00000 267.000 2,670.00

202-00240

1520 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.200 0.200

L S 0.000 0.00

70,225.00000 0.200 14,045.00

202-00495

1525 *STRUCTURE EXCAVATION 299.000 299.000

CY 0.000 0.00

4.16000 299.000 1,243.84

206-00000

1530 *STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY 0.000 0.00

15.60000 0.000 0.00

206-00100

1535 *STRUCTURE BACKFILL (CLASS 2) 226.000 226.000

CY 0.000 0.00

8.32000 226.000 1,880.32

206-00200

1540 SHORING 0.020 0.020

L S 0.000 0.00

297,096.80000 0.020 5,941.94

206-01750

1545 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
76-28 

35.000 35.000

TON 0.000 0.00

56.16000 35.000 1,965.60

403-35345

1550 *DRILLING HOLE TO FACILITATE PILE DRIVING 80.000 80.000

LF 0.000 0.00

26.50000 80.000 2,120.00

502-00100

1555 *PILE TIP 12.000 12.000

EACH 0.000 0.00

61.04000 12.000 732.48

502-00460
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NO.
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DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STR F-16-DX 

1560 *STEEL PILING (HP 12X53) 290.000 290.000

LF 0.000 0.00

25.98000 290.000 7,534.20

502-11253

1560 MATERIAL ALLOWANCE STEEL PILE(12X53) 0.000

LF 0.000 0.00

13.95000 0.000 0.00

1565 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 34.360 34.360

CY 0.000 0.00

247.57000 34.360 8,506.51

507-00100

1570 STRUCTURAL STEEL 53,636.000 53,636.000

LB 0.000 0.00

1.12000 53,636.000 60,072.32

509-00000

1570 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000

LB 0.000 0.00

0.80100 0.000 0.00

1575 BEARING DEVICE (TYPE I) 4.000 4.000

EACH 0.000 0.00

520.80000 4.000 2,083.20

512-00101

1575 MATERIAL ALLOWANCE BEARING DEVICES FOR 8TH AVE. 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

1575 MATERIAL ALLOWANCE TYPE I BEARING PADS 0.000

EACH 0.000 0.00

133.00000 0.000 0.00

1580 *WATERPROOFING (MEMBRANE) 271.000 271.000

SY 0.000 0.00

7.01000 271.000 1,899.71

515-00120

1585 CONCRETE CLASS B (BRIDGE) 46.000 46.000

CY 0.000 0.00

282.99000 46.000 13,017.54

601-01040

1590 CONCRETE CLASS D (BRIDGE) 88.000 88.000

CY 0.000 0.00

333.05000 88.000 29,308.40

601-03040
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CAT NO0303 STR F-16-DX 

1595 *STRUCTURAL CONCRETE COATING 259.000 259.000

SY 0.000 0.00

2.62000 259.000 678.58

601-40300

1600 *REINFORCING STEEL (EPOXY COATED) 37,689.000 37,689.000

LB 0.000 0.00

0.56000 37,689.000 21,105.84

602-00020

1605 *BRIDGE RAIL TYPE 7 185.000 185.000

LF 0.000 0.00

43.49000 185.000 8,045.65

606-10700

1610 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 132.000 132.000

LF 0.000 0.00

18.72000 132.000 2,471.04

607-53137

1615 *3/4 INCH ELECTRICAL CONDUIT 15.000 0.000

LF 0.000 0.00

5.20000 0.000 0.00

613-00075

1620 *2 INCH ELECTRICAL CONDUIT 583.000 583.000

LF 0.000 0.00

8.32000 583.000 4,850.56

613-00200

CAT 0303 $0.00 190,172.73CURRENT AMT 190,250.73 $$

CAT NO0304 STR F-16-EF 

1625 REMOVAL OF BRIDGE RAILING 189.000 189.000

LF 0.000 0.00

8.18000 189.000 1,546.02

202-00425

1630 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.100 0.100

L S 0.000 0.00

70,225.00000 0.100 7,022.50

202-00495

1635 *BRIDGE RAIL TYPE 10R 189.000 189.000

LF 0.000 0.00

90.58000 189.000 17,119.62

606-11010

1635 MATERIAL ALLOWANCE BRIDGE RAIL TY 10R 0.000

LF 0.000 0.00

46.00000 0.000 0.00

CAT 0304 $0.00 25,688.14CURRENT AMT 25,688.14 $$
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1640 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

48,874.48000 1.000 48,874.48

620-00002

1645 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

22,523.94000 1.000 22,523.94

620-00012

1650 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,192.50000 2.000 2,385.00

620-00020

CAT 0400 $0.00 73,783.42CURRENT AMT 73,783.42 $$

PROJECT TOTAL 11,856.00 $ 6,973,401.56CURRENT AMT 7,546,194.87 $$


